
  

 

 Memorandum 
U.S. Department of 
Transportation 
Office of the Secretary 
of Transportation 
Office of Inspector General 
 
 

Subject: ACTION:  Report on Oversight of Aircraft Maintenance, 
Continuing Analysis and Surveillance Systems 
Report No. AV-2002-066 

Date: December 12, 2001 

 
From: 

 

Alexis M. Stefani    
Assistant Inspector General for Auditing 
 

Reply To
Attn. Of: JA-10:x60500 

To: Federal Aviation Administrator 
 
This report presents the results of our audit of the Federal Aviation 
Administration�s (FAA) Oversight of Aircraft Maintenance, Continuing Analysis 
and Surveillance Systems.  This report is in response to requests by the Senate 
Committee on Commerce, Science, and Transportation and the House Committee 
on Transportation and Infrastructure.  An executive summary of the report follows 
this memorandum. 
 
The objective of this audit was to determine the effectiveness of FAA�s oversight 
of air carriers� continuing analysis and surveillance systems (CASS).  CASS is the 
system air carriers use to monitor the effectiveness of their aircraft maintenance 
and inspection programs.  To complete our review, we visited selected FAA Flight 
Standards Service offices.  In addition, we accompanied FAA inspection teams on 
eight of the nine National Program Reviews of major air carriers.  In preparing the 
report, we considered FAA�s October 4, 2001 comments to our August 23, 2001 
discussion draft report. 
 
This report focuses on one element of FAA�s inspection program, namely how 
FAA monitors the way air carriers execute their internal maintenance inspection 
and oversight programs, or their CASS.  In this regard, it is important to note that 
FAA and the aviation industry rely on a series of overlapping controls to ensure 
aircraft maintenance is performed properly.  In addition to CASS, air carriers rely 
on FAA-approved maintenance procedures, qualified mechanics, and their own 
inspector workforce to inspect and approve the repairs performed.  Early next year 
we will be reporting on the results of a separate review of FAA�s implementation 
of its Air Transportation Oversight System (ATOS).  ATOS is FAA�s new overall 
approach to air carrier safety oversight.  It was designed to go beyond monitoring 



air carrier operations for just compliance with regulations to evaluating all aspects 
of their operations and maintenance systems for indicators of safety risks.  ATOS 
currently covers only 10 of the Nation�s largest air carriers.   
 
FAA concurred with our recommendations for enhancing its oversight of air 
carriers� CASS and has indicated that corrective actions are already underway.  In 
comments on the draft report, FAA agreed to develop a follow-up system to 
monitor inspector findings of deficiencies in an air carrier�s maintenance practices; 
require inspectors to better document inspections; expedite the development and 
completion of CASS-specific training for inspectors who oversee CASS; and 
enhance CASS guidance.  These corrective actions, when properly implemented, 
will satisfy the intent of our recommendations.  Therefore, we consider these four 
recommendations resolved, subject to the audit follow-up requirements of 
Department of Transportation Order 8000.1C.  
 
FAA also concurred with our recommendation to require comprehensive annual 
CASS inspections at all air carriers; however, FAA needs to provide a planned 
implementation date for completing changes to its CASS surveillance process 
before we consider this recommendation resolved.  FAA partially concurred with 
our recommendation to require aviation safety inspectors to analyze 
maintenance-related inspection results to identify trends that could link 
deficiencies to the overall effectiveness of air carriers� CASS.  FAA stated that 
this type of analysis is already being performed; however, while performing our 
audit, we did not see any evidence that FAA�s analysis links maintenance-related 
deficiencies to the effectiveness of the CASS.  FAA stated it will investigate 
enhancing the analysis process; therefore, this recommendation will remain open 
until FAA has performed its investigation and expanded its procedures to fully 
address our recommendation.  We request that you provide a target date as to 
when you expect to complete this action. 
 
We appreciate the courtesies and cooperation provided by your staff during the 
review.  If you have any questions concerning this report, please contact me at 
(202) 366-1992, or David A. Dobbs, Deputy Assistant Inspector General for 
Aviation, at (202) 366-0500. 
 
Attachment 

# 
 

cc: Chris Bertram, ABA-1 
 Ron Page, ABU-100 
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EXECUTIVE SUMMARY 
 
 
 

Oversight of Aircraft Maintenance, 
Continuing Analysis and Surveillance Systems 

 
Federal Aviation Administration 

 
Report No. AV-2002-066        December 12, 2001 
 
Background and Objective 
 
On January 31, 2000, Alaska Airlines Flight 261 crashed into the Pacific Ocean 
just outside Los Angeles, killing all 88 people on-board.  Preliminary investigation 
results disclosed that the cause of the crash could be related to the air carrier�s 
improper maintenance practices.  Following the crash, the Federal Aviation 
Administration (FAA) conducted a special safety inspection, which revealed that 
Alaska Airlines improperly deferred maintenance, did not have adequate controls 
in place to ensure aircraft parts were tested to proper standards, and lacked 
effective quality control and quality assurance programs.  According to FAA, 
these problems indicated a breakdown in the effectiveness of Alaska Airlines� 
Continuing Analysis and Surveillance System (CASS).  If the CASS had been 
operating effectively, Alaska Airlines� own internal monitoring process should 
have identified the deficiencies in its maintenance program.  In addition, the 
findings from the special inspection raised questions as to why FAA�s routine 
surveillance had not identified the deficiencies in Alaska Airlines� CASS and 
ensured they were corrected. 
 
Since 1964, FAA has required air carriers to establish and maintain a CASS to 
provide a structured process for carriers to use in identifying maintenance factors 
that could ultimately lead to an accident or incident.  CASS is the system air 
carriers use to monitor the effectiveness of their aircraft maintenance and 
inspection programs.  As part of FAA�s routine surveillance, aviation safety 
inspectors should determine whether air carriers have a CASS in place and 
whether it is working effectively.  Routine surveillance is FAA�s process of 
continuous periodic safety inspections of air carriers and aviation-related activities 
to ensure compliance with safety regulations. 1 
 
While each carrier designs its CASS so that it best fits the carrier�s unique 
operation, a properly functioning CASS should minimally include an internal audit 
function and a process to monitor the mechanical performance of the aircraft fleet.  
                                              
1 See Exhibit A for a more detailed description of FAA surveillance of air carriers� CASS. 

 i



EXECUTIVE SUMMARY 
 
 

                                             

As part of the audit function, each carrier should review the actual work performed 
within its maintenance program to ensure that all maintenance, including work 
completed by outside maintenance providers, meets the carrier�s approved 
maintenance procedures and FAA airworthiness requirements.  For example, 
through this audit process, the carrier can verify that maintenance on its aircraft is 
performed at the required intervals and using the correct procedures.  Incidents of 
noncompliance within the carrier�s maintenance processes identified during these 
audits should be considered an indicator or symptom of a systemic failure that the 
carrier should evaluate and correct.  

 
To further evaluate its maintenance program, the carrier should have procedures in 
its CASS to assess aircraft mechanical performance.  For example, the carrier 
should review data such as engine removal rates and pilot reports of mechanical 
disruptions to identify negative trends or premature failures.  Mechanical 
monitoring programs can help carriers maintain reliable aircraft operating rates by 
identifying causes of maintenance-related delays and cancellations.  More 
importantly, a properly designed and utilized CASS establishes a culture of safety 
within an airline�s operations. 
 
The objective of this audit was to determine the effectiveness of FAA�s oversight 
of air carriers� continuing analysis and surveillance systems.2  Audit fieldwork was 
conducted from July 2000 to September 2001 at FAA Headquarters, 
five Certificate Management Offices, and five Flight Standards District Offices 
throughout the country.  We accompanied FAA inspection teams on eight of the 
nine National Program Reviews of major air carriers.  In addition, we visited 
five air carriers to obtain information on their maintenance and inspection 
programs and the oversight provided by FAA.  
 
Results-in-Brief 
 
The crash of Alaska Airlines Flight 261, and FAA�s subsequent findings on 
Alaska Airlines� maintenance program, heightened concerns about whether FAA 
was providing adequate oversight of air carriers� maintenance operations.  Even 
though FAA has had a long-standing CASS requirement that provides it with a 
way to hold carriers accountable for monitoring their own maintenance, FAA has 
placed limited emphasis on CASS in its oversight of carriers� maintenance 
programs.  While FAA inspectors conducted reviews of air carriers� ongoing 
aircraft maintenance, CASS reviews were not routinely conducted or were not 
conducted in a comprehensive manner.  For example, some CASS inspections 
consisted only of inspectors� attendance at carriers� maintenance meetings.  In 

 
2 See Exhibit B for a more detailed description of our audit objective, scope, and methodology. 
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other instances when CASS inspections were performed and CASS-related 
deficiencies were identified, FAA did not ensure the problems were corrected in a 
timely manner.  In addition, FAA maintained little documentation on inspections, 
precluding effective trend analysis of inspection findings. 
 
To its credit, in July 2000, FAA initiated a series of special inspections, called the 
National Program Review (NPR), to evaluate safety programs and CASS 
procedures at 9 of the 10 major air carriers.3  FAA wanted to determine whether 
problems like those found at Alaska Airlines existed at other carriers.  However, 
this review was hastily planned and not as effective as it could have been because 
of flaws in the review procedures.  Air carrier representatives questioned the 
review procedures and strongly objected to the review conclusions; however, FAA 
has worked with carriers to address their concerns and obtain action plans for 
resolving the NPR findings.  Although the NPR provided useful information about 
the carriers� programs, it did not provide information on why FAA�s routine 
oversight had not identified the deficiencies found. 
 
Six months after the NPR was initiated, and almost a year after the Alaska Airlines 
crash, FAA performed another comprehensive review at a large air carrier not 
covered by the NPR.  This FAA special inspection found problems with four of 
the five aircraft inspected, the carrier�s maintenance program, and its CASS.  In 
addition, we identified significant weaknesses in the CASS procedures at another 
air carrier we visited.  For example, the carrier did not conduct audits of aircraft 
repair work performed within its facilities and used �mail-out surveys� to conduct 
audits of maintenance work performed by outside vendors.  FAA�s routine 
surveillance had not previously identified the CASS deficiencies at these carriers.   
 

 
3 These are the Nation�s 10 largest air carriers that are covered by FAA�s Air Transportation Oversight System.  Alaska 

Airlines was not included in the NPR because FAA had already conducted a special inspection at this carrier. 
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Principal Finding and Recommendations 
 
FAA Needs to Place Greater Emphasis on CASS Oversight 
 
��FAA inspectors should perform annual comprehensive CASS reviews.  For 

major air carriers, FAA inspectors are required to perform a yearly risk 
analysis at each carrier to determine whether CASS inspections should be 
performed.  Therefore, annual CASS inspections are not required for all air 
carriers.  Because CASS reviews were not always conducted or were not 
conducted in a comprehensive manner, FAA was unaware of deficiencies in 
some carriers� CASS.  During an April 2000 special inspection at Alaska 
Airlines, FAA determined that the carrier�s CASS was ineffective in 
identifying deficiencies in the carrier�s maintenance program.  Until this 
special inspection, FAA had not performed any CASS reviews at Alaska 
Airlines since August 1998.  At two other major carriers, inspectors had 
reviewed the CASS procedures in fiscal year 1999, but did not perform any 
inspections to verify that these procedures were working effectively until fiscal 
year 2000.  For one of these two carriers, FAA determined during its July 2000 
special inspection that the carrier did not have a functioning CASS. 

 
For non-major carriers, inspectors are required to perform annual inspections 
and often perform more than one CASS inspection in a year.  However, we 
found that, for three of five carriers we visited, these inspections sometimes 
consisted of nothing more than attendance at monthly maintenance meetings.  
For 1 of the 3 carriers, 9 of 12 CASS inspections performed were completed by 
inspectors� attendance at these meetings.  While valuable information can be 
obtained from these meetings, in our view, attending monthly maintenance 
meetings does not constitute effective oversight of air carriers� CASS. 
 

��FAA must ensure CASS deficiencies identified through its oversight 
inspections are corrected.  In some instances, inspectors identified CASS 
problems through routine oversight inspections, but the deficiencies were not 
corrected.  At one air carrier, significant CASS problems identified by 
one inspector as far back as 1996 had not been corrected when FAA performed 
the NPR at this carrier in September 2000.  At another carrier, inspectors 
identified maintenance deficiencies in July 1998 that were substantial enough 
for FAA to take enforcement action against the carrier.  Despite this action, 
many of these problems were not corrected and were identified again during 
FAA�s July 2000 NPR at this carrier.   
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��FAA inspectors need to better document their CASS inspections to allow for 
trend analysis and resource targeting.  FAA maintained no files that showed 
what inspectors reviewed during CASS inspections.  When problems are 
recorded, there is no requirement for the inspector to document what action 
was taken to correct the problem, or whether the problem was actually 
corrected.  Additionally, inspectors advised us that, in some cases, inspection 
findings are handled informally between the carrier and the inspector.  
Therefore, there is no record that deficiencies were found or corrected.  These 
practices prevent inspectors from reviewing inspection results for trends and 
targeting areas for future CASS inspections.  

 
��FAA must better train its inspectors to evaluate carriers� CASS for systemic 

weaknesses.  Aviation safety inspectors are not provided training on how to 
evaluate the effectiveness of a carrier�s CASS program and procedures.  
Current inspector training primarily focuses on how to approve a carrier�s 
CASS, which principally entails reviewing a carrier�s manual to determine if 
there are written procedures in place to comply with the requirement to have a 
CASS.  Inspectors are not receiving critical training on how to test the 
implementation of the CASS to determine whether it is functioning effectively. 

 
��FAA guidance on CASS needs to be updated and expanded.  The existing 

guidance and CASS regulation do not provide a model for what an effective 
CASS should include.  As a result, both inspectors and air carriers lacked 
specific information on how a CASS should be structured.  We found instances 
where inspectors seemed unclear about what a CASS should include and even 
more confused on how to evaluate a CASS.  Some air carrier representatives 
suggested that FAA criticisms of their CASS constituted creation of �de facto 
regulations� in that FAA had not previously defined what it expected to see in 
a CASS.  Inspectors cited this ambiguity as a reason for limited actions against 
carriers for CASS violations.   
 
Revisions to an FAA advisory circular that provides CASS guidance were 
started in 1995, but have not been completed.  In addition, after the NPR, FAA 
developed a model for what an effective CASS should include, but this model 
has not been incorporated into existing guidance or into the proposed revision 
to this guidance. 

 
��FAA inspectors need to link maintenance-related deficiencies found in 

carriers� operations to the overall effectiveness of the carriers� CASS.  
Generally, inspectors did not use valuable available information to make their 
CASS oversight more effective.  Inspectors routinely conducted reviews of 
various aspects of carriers� maintenance programs, but did not use these 
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findings to assess whether they were �red flags� or precursors of deficiencies 
in carriers� CASS.  For example, results of inspections of aircraft during in-
service operations were documented only as an aircraft inspection and were not 
evaluated as part of CASS oversight.  Consequently, FAA relied more on its 
own aircraft inspections to ensure aircraft were properly maintained rather than 
ensuring carriers had internal monitoring systems to meet this objective.   

 
FAA�s National Program Review Identified Weaknesses in CASS 
Oversight, but the Agency Has Not Moved Aggressively to Correct the 
Problems  
 
Although the NPR could have been better planned and executed, it generated 
valuable information on the nine air carriers� safety management programs.  
Problems to some degree were found in CASS procedures at all nine carriers and, 
in at least three cases, the problems were significant.  For example, an NPR team 
found that one carrier maintained an inadequate inventory of aircraft parts, had 
poor maintenance recordkeeping practices, and allowed insufficient time for 
maintenance technicians to perform maintenance functions.  As a result, the 
inspection team determined that the carrier did not have a functional CASS.  
 
Because the NPR was a reaction to events surrounding the Alaska Airlines crash, 
FAA quickly developed the inspection plans for this review.  As a result, the 
review process was flawed.  Air carrier representatives questioned the review 
procedures and strongly objected to some of the NPR results.  Specifically, the air 
carriers were concerned that some of the FAA inspectors lacked the experience 
and qualifications to do the reviews, the inspections were subjective and 
judgmental, the audit teams were inconsistent in the way they performed the 
reviews, and the accuracy of the information in the NPR reports was suspect.  To 
address these concerns, NPR team members made return visits to the carriers and 
modified their final reports on the NPR inspections. 
 
In accompanying FAA on the NPR reviews, we found that the inspection teams 
did not review each carrier in the same manner.  For example, the teams physically 
inspected aircraft at only one of the nine carrier locations.  The teams focused 
more on whether procedures were in place and did not have a consistent and 
detailed process for validating that these procedures were operating effectively.  
Finally, the review checklists were shared with carriers in advance of the reviews.  
At least six of the nine carriers made last-minute changes to their written 
procedures in preparation for the inspections.  In our view, this hindered the 
effectiveness of the NPR in assessing the quality of the air carriers� programs. 
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FAA�s Oversight of CASS for All Carriers Needs to Be Improved.  Since the 
initiation of the NPR in July 2000, FAA teams and our office have identified 
CASS problems at air carriers that were not included in the NPR.  These CASS 
weaknesses were also not documented and corrected through FAA�s routine 
oversight.  For example, one carrier we visited did not conduct audits of repair 
work performed within its own facility and conducted some audits of maintenance 
work completed by outside vendors through �mail-out surveys.�  The carrier did 
not routinely validate these surveys with on-site visits, leaving the appearance that 
the carrier relies on the maintenance vendor to evaluate the quality of its own 
work.  FAA�s routine surveillance had not identified any problems with this 
carrier�s CASS procedures. 
 

Aircraft Inspection Results at One Air Carrier 
 

 Problem Found Status of Aircraft 
   

Aircraft 1: Engine Cowling Latch Broken Delayed 3 hours 
   

Aircraft 2: Fuel Leak Under Right Wing Grounded 
   

Aircraft 3: Sewage Leak Repaired on the Spot 
   

Aircraft 4: Fuel Leak Under Right Wing Grounded 
   

Aircraft 5: None In Service 

In January 2001, we accompanied an FAA team that identified problems with 
another large air carrier�s CASS that had not been identified by FAA inspectors 
who were assigned 
oversight responsibilities 
for this carrier.  During 
this inspection, the team 
inspected a sample of 
aircraft about to be put 
into service.  The results 
of these inspections 
demonstrated a potential 
effect of a carrier having 
a deficient CASS system.  
The team found maintenance problems on four of the five aircraft inspected.  The 
problems identified on two of the aircraft were significant enough that the carrier 
canceled the flights for which these aircraft were scheduled.   
 
The FAA inspection team documented significant problems with the air carrier�s 
maintenance program and its CASS.  The problems with the carrier�s maintenance 
program should have been detected by the carrier�s CASS.  In turn, problems with 
the carrier�s CASS should have been detected by FAA�s routine surveillance.  One 
month prior to FAA�s independent inspection, the local FAA office responsible for 
oversight of this air carrier conducted a CASS inspection and found no 
deficiencies.  The findings resulting from FAA�s independent inspection reiterated 
that FAA�s oversight continues to be ineffective in identifying deficiencies in 
carriers� CASS and ensuring that these deficiencies are corrected. 
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FAA Has Proposed Improvements to Its CASS Oversight but Must Follow 
Through  
 
In May 2001, FAA named a new Flight Standards Service (AFS) Director.  The 
new Director has initiated or planned changes in FAA�s oversight of major air 
carriers and of air carriers� CASS.  In June 2001, changes were made in inspection 
data collection tools to allow inspectors to record more thorough information on 
inspection results.  However, there is no requirement that inspectors use these 
tools.  The AFS Director stated FAA plans to implement new data analysis 
procedures for 10 major carriers by April 2002 so that collected data can be 
analyzed for trends.  In addition, FAA has not established timeframes for 
implementing these same data documentation and analysis changes in its oversight 
process for other carriers.   
 
The AFS Director stated FAA is making progress on revisions to a new CASS 
advisory circular to provide better guidance to both FAA inspectors and the 
aviation industry.  While the advisory circular is nearing completion, development 
of this circular has been underway for over 5 years.  Also, FAA is planning to 
develop CASS-specific training, but has not identified specific timeframes for 
development of this training.  Finally, FAA has not proposed any changes to the 
frequency or quality of its CASS inspections so that comprehensive reviews will 
be regularly performed. 
 
Summary 
 
The lack of effective oversight of air carriers� CASS perpetuates a system where 
FAA is relying on its own inspections to ensure carriers maintain their aircraft in 
an airworthy condition.  This system is ineffective because FAA does not have 
sufficient resources to physically inspect every aircraft.  It has become 
increasingly important that FAA have an effective maintenance oversight process 
because a National Transportation Safety Board (NTSB) member has reported that 
aircraft maintenance is becoming a more prevalent concern in aviation accidents.  
In fact, the NTSB member found that 5 of 16 recent aviation accidents can be 
attributed to maintenance-related factors. 
 
While it is clearly the responsibility of air carriers to ensure the day-to-day safe 
operation and maintenance of their aircraft, FAA must be more proactive in 
identifying deficiencies in air carriers� CASS and ensuring those problems are 
corrected.  It is important to note that an effective CASS is not the only 
mechanism carriers have to ensure maintenance is performed properly.  For 
example, an air carrier�s maintenance system consists of many checks and 
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balances, such as FAA-approved maintenance procedures, qualified mechanics to 
perform the work, and an inspector workforce to inspect and approve the repairs 
performed.  However, a properly functioning CASS provides carriers with a 
systematic means of evaluating how well maintenance processes are functioning 
within the carrier�s operation.   
 
Recommendations 
 
We are recommending that FAA: 
 
�� conduct annual CASS inspections at all air carriers to evaluate the overall 

effectiveness of their CASS and establish minimum review criteria for the 
inspections. 

 
�� develop a follow-up system to monitor inspector findings to ensure identified 

deficiencies are corrected. 
 
�� require inspectors to document, at a minimum, the scope and results of each 

CASS inspection to facilitate trend analysis of CASS findings.   
 
�� establish milestones for development of CASS-specific training; ensure the 

training includes techniques for conducting effective surveillance and 
validating CASS procedures; and, within 2 years, provide this training to all 
inspectors who oversee CASS. 

 
�� complete proposed revisions to CASS guidance within 90 days of the date of 

this report. 
 
�� require that inspectors and analysts periodically analyze maintenance-related 

inspection results to identify deficiencies or trends in carriers� aircraft 
maintenance programs that could be considered indicators of problems in the 
carriers� CASS. 

 
Agency Comments and Office of Inspector General Response 
 
On October 4, 2001, FAA provided comments to our August 23, 2001 discussion 
draft report.  FAA concurred with our first five recommendations and partially 
concurred with one recommendation.  Specifically, FAA agreed to require 
comprehensive annual CASS inspections at all air carriers, develop a follow-up 
system to monitor inspector findings, require inspectors to better document 
inspections, expedite the development and completion of CASS-specific training 
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for inspectors who oversee CASS, and enhance CASS guidance.  FAA�s planned 
corrective actions for the first five recommendations will enhance FAA�s 
surveillance of air carriers� CASS.  FAA provided target dates for four of these 
recommendations.  However, FAA needs to establish implementation dates for its 
planned changes in annual CASS inspections.  
 
FAA partially concurred with our recommendation to require aviation safety 
inspectors to analyze maintenance-related inspection results to identify trends that 
could link deficiencies to the overall effectiveness of air carriers� CASS.  FAA 
stated that this type of analysis is already being performed; however, while 
performing our audit, we did not see any evidence that FAA�s analysis links 
maintenance-related deficiencies identified during inspections to CASS.  FAA has 
promised to investigate enhancing the analysis process.  This recommendation will 
remain open until FAA has performed its investigation and expanded its 
procedures to fully address our recommendation. 
 
Finally, FAA suggested in its response that our report leaves the perception that 
the CASS at the major air carriers were inadequate, when in fact FAA determined 
during its NPR that the carriers� programs met regulatory requirements.  We agree 
that the NPR reports contained overall conclusions that the carriers met regulatory 
requirements; however, it is important to note that the regulation only requires 
carriers to have a CASS.  Despite FAA�s overall conclusion that the carriers 
complied with this requirement, the NPR reports also outlined CASS deficiencies 
at the carriers reviewed.  As we point out in our report, these deficiencies varied in 
severity; however, in some cases, the problems found impacted the effectiveness 
of the carriers� CASS.  Given the fact that FAA required the carriers to provide 
corrective action plans to remedy the deficiencies identified during its inspections, 
we can only conclude that FAA officials also believed that the systems needed to 
be improved.  
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Introduction 
 
Background 
 
On January 31, 2000, Alaska Airlines Flight 261 crashed into the Pacific Ocean 
just outside Los Angeles, killing all 88 people on-board.  Preliminary investigation 
results disclosed that the cause of the crash could be related to the air carrier�s 
improper maintenance practices.  Following the crash, the Federal Aviation 
Administration (FAA) conducted a special safety inspection, which revealed that 
Alaska Airlines improperly deferred maintenance, did not have adequate controls 
in place to ensure aircraft parts were tested to proper standards, and lacked 
effective quality control and quality assurance programs.  According to FAA, 
these problems indicated a breakdown in the effectiveness of Alaska Airlines� 
Continuing Analysis and Surveillance System (CASS).  If the CASS had been 
operating effectively, Alaska Airlines� own internal monitoring process should 
have identified the deficiencies in its maintenance program.  In addition, the 
findings from the special inspection raised questions as to why FAA�s routine 
surveillance had not identified the deficiencies in Alaska Airlines� CASS and 
ensured they were corrected. 
 
Since 1964, FAA has required air carriers to establish and maintain a CASS to 
provide a structured process for carriers to use in identifying maintenance factors 
that could ultimately lead to an accident or incident.  CASS is the system air 
carriers use to monitor the effectiveness of their aircraft maintenance and 
inspection programs.  As part of FAA�s routine surveillance process, aviation 
safety inspectors should determine whether air carriers have a CASS in place and 
whether it is working effectively.  Routine surveillance is FAA�s process of 
continuous periodic safety inspections of air carriers and aviation-related activities 
to ensure compliance with safety regulations.1 
 
While each carrier designs its CASS so that it best fits the carrier�s unique 
operation, a properly functioning CASS should minimally include an internal audit 
function and a process to monitor the mechanical performance of the aircraft fleet.  
As part of the audit function, each carrier should review the actual work performed 
within its maintenance program to ensure that all maintenance, including work 
completed by outside maintenance providers, meets the carrier�s approved 
maintenance procedures and FAA airworthiness requirements.  For example, 
through this audit process, the carrier can verify that maintenance on its aircraft is 
performed at the required intervals and using the correct procedures.  Incidents of 
noncompliance within the carrier�s maintenance processes identified during these 

                                              
1 See Exhibit A for a more detailed description of FAA surveillance of air carriers� CASS. 
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audits should be considered an indicator or symptom of a systemic failure that the 
carrier should evaluate and correct.  

 
To further evaluate its maintenance programs, the carrier should have procedures 
in its CASS to assess aircraft mechanical performance.  For example, the carrier 
should review data such as engine removal rates and pilot reports of mechanical 
disruptions to identify negative trends or premature failures.  Mechanical 
monitoring programs can help carriers maintain reliable aircraft operating rates by 
identifying causes of maintenance-related delays and cancellations.  More 
importantly, a properly designed and utilized CASS establishes a culture of safety 
within an airline�s operations. 
 
Objective, Scope, and Methodology 
 
The objective of this audit was to determine the effectiveness of FAA�s oversight 
of air carriers� CASS.  The audit fieldwork was conducted from July 2000 to 
September 2001 at FAA Headquarters, five Certificate Management Offices, and 
five Flight Standards District Offices throughout the country.  In addition, we 
visited five air carriers to obtain information on their maintenance and inspection 
programs and the oversight provided by FAA.  We performed the audit in 
accordance with Government Auditing Standards prescribed by the Comptroller 
General of the United States and included such tests of procedures and records as 
we considered necessary.2 
 

                                              
2 See Exhibit B for a more detailed description of our audit objective, scope, and methodology. 
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Finding and Recommendations 
 
FAA�s Surveillance Should Be Improved to Better Identify and Ensure 
Correction of Problems in Air Carriers� CASS 
 
FAA does not have sufficient resources to physically inspect and ensure the safe 
operation of every aircraft.  This responsibility rests with the air carriers.  The 
requirement for air carriers to maintain an effective CASS allows FAA to rely on a 
systems approach to oversight of aircraft maintenance.  Carriers are required to 
develop and maintain a CASS, and FAA inspectors should verify that the system 
is operating effectively.  However, recent inspections by both FAA and our office 
have shown that problems exist in carriers� CASS and that FAA�s routine 
surveillance has not been effective in identifying and obtaining correction of these 
problems.   
 
For example, during the special inspection performed at Alaska Airlines after the 
January 31, 2000 crash, FAA found extensive problems in the carrier�s 
maintenance and safety programs, which indicated a breakdown in the 
effectiveness of the CASS.  After these findings, in July 2000, FAA initiated a 
National Program Review (NPR) to determine if similar problems existed at other 
carriers.  The NPR found problems to some degree in CASS procedures at all 
nine carriers reviewed.   
 
Six months later, and almost a year after the Alaska Airlines crash, FAA 
performed another comprehensive review at a large air carrier not covered by the 
NPR.  This independent FAA inspection found problems with four of the 
five aircraft inspected, the carrier�s maintenance program, and its CASS.  In 
addition, we identified significant weaknesses in the CASS procedures at another 
air carrier we visited.  For example, the carrier did not conduct audits of aircraft 
repair work performed within its facilities and used �mail-out surveys� to conduct 
audits of maintenance work performed by outside vendors.  FAA�s routine 
surveillance had not previously identified the CASS deficiencies at these carriers. 
 
We concluded that, until the Alaska Airlines crash, FAA placed limited emphasis 
on the importance of CASS in its oversight of carriers� maintenance programs, and 
since that time, FAA has not moved aggressively to correct this deficiency.  
Annual CASS inspections are neither required nor performed for every air carrier, 
and in some cases, the reviews that have been performed were not comprehensive.  
When CASS-related deficiencies were identified, FAA did not always ensure they 
were corrected in a timely manner.  In addition, FAA maintained little 
documentation on inspections, precluding effective trend analysis of inspection 
findings.  CASS training and guidance were also incomplete.  As a result, 
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inspectors and air carriers were confused on how an effective CASS should be 
structured.  FAA inspectors did not evaluate findings from maintenance 
inspections to assess whether there were deficiencies in air carriers� CASS.  FAA 
needs to promptly correct deficiencies in its CASS surveillance process. 
 
FAA�s CASS Oversight Needs to Be Improved 
 
FAA Should Place More Emphasis on Inspecting Air Carriers� CASS.  FAA�s 
inspection planning process is not designed to emphasize CASS reviews.  For 
major air carriers (i.e., carriers covered under FAA�s Air Transportation Oversight 
System - ATOS3), FAA oversight offices determine which areas should be 
reviewed based on a yearly risk analysis of the carriers� operations.  The 
inspection planning process does not require a yearly CASS inspection.   
 
We reviewed FAA�s inspection database and found that at Alaska Airlines, prior 
to the January 2000 crash and FAA�s April 2000 special inspection, FAA had not 
performed any CASS inspections since August 1998.  This occurred because the 
ATOS planning process resulted in the CASS inspection having a lower priority 
than other individual inspection categories such as aircraft airworthiness, deferred 
maintenance, and major aircraft repairs and alterations.  These elements are 
important; however, by focusing on FAA reviews of these activities, rather than 
reviews of the air carrier�s CASS, FAA perpetuates a system where it relies on its 
own efforts to ensure carriers maintain their aircraft in an airworthy condition.  
This is ineffective because of FAA�s limited resources.  In addition, it is the 
carrier�s responsibility to ensure aircraft are maintained in an airworthy condition.   
 
For non-major carriers, one CASS inspection per year is required; however, FAA 
does not specify what the inspections should minimally include.  We determined 
that, in some cases, CASS �inspections� consisted of attendance at the carriers� 
monthly maintenance meetings.  For example, at 1 carrier we visited, FAA records 
showed there had been 12 CASS inspections from January 2000 to January 2001.  
However, 9 of the 12 inspections were recorded in the inspection database as 
being fulfilled by the inspector�s attendance at a monthly maintenance meeting.  
While valuable information can be obtained from the monthly maintenance 
meetings, in our view, attending these meetings does not constitute effective 
oversight of air carriers� CASS.  According to the documentation provided, the 
inspector did not evaluate the overall effectiveness of the carrier�s CASS during 
any of these 12 �inspections.�  When an FAA team performed an independent 
inspection of this carrier in January 2001, the team identified weaknesses in the 
carrier�s maintenance procedures, its CASS, and the physical condition of its 

                                              
3  ATOS is a proactive means of evaluating an air carrier�s entire operation, assessing safety risks, and 

monitoring how the carrier�s systems interact to maintain safety. 
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aircraft.  The FAA office responsible for routine oversight of this carrier was not 
aware of these deficiencies.   
 
FAA should reevaluate its approach to CASS oversight.  Annual inspections of the 
effectiveness of CASS systems at all air carriers would verify that carriers are 
meeting their responsibility to maintain an effective CASS.  Further, FAA should 
establish parameters for these reviews to preclude inspectors from using 
attendance at meetings as the sole method of evaluating carriers� CASS. 
 
FAA Needs to Ensure CASS Deficiencies Identified Through Its Oversight 
Inspections Are Corrected.  We found instances where inspectors did identify 
CASS problems through their routine surveillance inspections, but these problems 
were not corrected.  At one major air carrier, an FAA inspector had identified 
deficiencies in the carrier�s CASS as far back as July 1996.  The inspection 
database showed that the inspector concluded the carrier�s CASS policies and 
procedures were very weak.  For example, the carrier was not effectively 
analyzing data from routine inspections or critical aircraft data such as service 
difficulty reports.  The same inspector found and documented similar problems 
during another CASS inspection in 1998.  The inspector stated that, in his opinion, 
his managers did not support his efforts to correct the deficiencies.  Instead, his 
managers suggested that the carrier had procedures, but they were not 
documented.  These problems had not been corrected when FAA performed the 
NPR at this carrier in September 2000. 
 
In another instance, a major air carrier was assessed a sizable civil penalty in July 
1998 for violating aircraft maintenance and operating rules, problems that are 
related to the effectiveness of the air carrier�s CASS.  FAA entered into an 
agreement with the carrier to reduce the penalty by half if the carrier made 
improvements to its maintenance program.  However, FAA Flight Standards 
Service Headquarters officials made a decision in August 1999 to absolve the 
carrier of the remainder of the penalty because, in their view, the carrier had 
complied with the agreement.  The local FAA office did not agree that the carrier 
had made sufficient progress in correcting the deficiencies.  Local inspectors had 
identified 33 of 71 deficiencies relating to performance of maintenance procedures 
that the carrier had not addressed.  For example, the local office had found that the 
carrier failed to comply with an airworthiness directive on 12 aircraft.  The carrier 
continued to operate these aircraft even after recognizing that it had not complied 
with the directive.   
 
The local inspectors believed that FAA�s agreement to reduce the penalty amount 
left little incentive for the carrier to correct systemic problems in its maintenance 
program.  FAA�s July 2000 NPR substantiated this concern when inspectors 
identified many of the same maintenance problems that the local office brought to 
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Headquarters� attention prior to the settlement.  This special inspection determined 
that the carrier�s CASS continued to operate ineffectively.  FAA needs to review 
existing CASS-related or maintenance-related deficiencies and determine whether 
carriers are making sufficient progress in making corrections.   
 
FAA Inspectors Need to Better Document Their Safety Inspections to Allow for 
Trend Analysis and Resource Targeting.  Inspectors do not maintain enough 
documentation on what is reviewed and what is found during routine oversight 
inspections to perform trend analysis of inspection results.  CASS inspection 
documentation primarily showed the results of inspections as �yes,� �no,� 
�satisfactory,� or �information� answers in FAA�s inspection databases.  
Inspectors are only required to record comments when the inspection results are 
unsatisfactory or when the inspections are recorded as �information.�  Although 
the �information� category could be used to establish an audit trail, or to record 
other pertinent inspection results, we found that inspectors typically used this 
category to record general information such as when inspections consisted of 
attendance at meetings.   
 
In addition, in some instances, discrepancies identified during surveillance at air 
carrier facilities are handled informally (i.e., the carriers verbally agree to correct 
the findings).  Because the inspector does not document these findings, these 
discrepancies would not be captured in the inspection history for that air carrier 
and thus could not be used for trend analysis of findings or for targeting areas for 
future inspections.  
 
FAA�s documentation process is particularly inadequate for inspections of 
carriers� maintenance facilities located outside the geographic area of the FAA 
office responsible for the carriers� oversight.  A key component of an effective 
CASS is the assurance that primary maintenance facilities conduct maintenance 
procedures in accordance with the methods and standards specified in the air 
carrier�s manuals.  FAA is required to determine that carriers, as part of their 
CASS, perform adequate oversight of these maintenance facilities.  However, 
these facilities may be located in a different state than the FAA offices responsible 
for oversight of that carrier, requiring inspectors to travel to those facilities.  
Because FAA surveillance at these facilities is not as frequent as the surveillance 
provided at facilities located locally, it is particularly important for inspectors to 
maintain thorough documentation of the inspections conducted. 
 
Of the FAA offices we reviewed that were responsible for oversight of five air 
carriers, only one office maintained any documentation to describe what was 
reviewed and deficiencies that were found during the inspections performed at off-
site facilities.  Through travel records or enroute inspection records, FAA could 
determine the number of times inspectors visited these primary maintenance 
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facilities, but FAA could not determine the scope or results of the inspections at 
these facilities.  These poor documentation practices make it very difficult to pass 
on important safety information to new inspectors in the event of changes in 
inspector staffing assignments.  Without knowledge of prior CASS inspections, a 
new inspector has to start from scratch in the oversight of the air carrier�s CASS. 
 
We also found instances where the information recorded in FAA�s inspection 
database was incorrectly coded.  For example, an inspector in one FAA oversight 
office entered his review of an air carrier�s internal maintenance audits under 
�Inspections� rather than �CASS.�  Internal audits are a key component of a 
carrier�s CASS, and this carrier�s internal audits were identified by FAA�s NPR 
team as deficient.  The miscoding of these inspection results would have made it 
difficult for inspectors to include deficiencies in the audit process in an analysis of 
CASS findings.  As a result, valuable information that could have led to 
identification of negative trends in the carrier�s CASS system was unavailable.  
Thorough documentation and accurate data entry of FAA safety inspections is 
essential for inspection trend analysis and for providing historical inspection 
information on the carrier�s internal maintenance monitoring system. 
 
FAA Must Better Train Its Inspectors to Evaluate Carriers� CASS for Systemic 
Weaknesses.  While FAA provides limited training for newly hired inspectors on 
how to certify an air carrier�s CASS program, FAA does not currently train 
inspectors, either formally or as part of on-the-job training, to conduct ongoing 
oversight of the effectiveness of a CASS.   
 
Formal Training.  Prior to October 1998, FAA provided newly hired aviation 
safety inspectors with formal training on CASS that included how to certify an air 
carrier�s CASS program and how to conduct ongoing surveillance of that program 
to ensure it was operating effectively.  While FAA still provides training on how 
to certify a CASS program, the training module for ongoing surveillance was 
eliminated from the formal training curriculum in 1998.  However, approving a 
new CASS program is far different from assessing the effectiveness of the 
program after it becomes operational.  CASS program certification involves 
evaluating the program as it is presented in manuals (i.e., how the program will 
theoretically function), whereas ongoing surveillance of a carrier�s CASS involves 
on-site inspections to test the implementation of the program to determine how it 
actually functions.   
 
On-the-Job Training.  FAA�s on-the-job training program also does not focus on 
surveillance of carriers� CASS or inspection procedures for validating that 
carriers� written procedures have been implemented and are working effectively.  
FAA Headquarters has developed a list of minimum on-the-job training 
requirements for aviation safety inspectors.  However, this list only covers training 
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requirements for certifying CASS programs at air carriers.  Each FAA district 
office develops its own on-the-job training program for its inspectors based on 
these minimum requirements.  The lack of CASS training limits an inspector�s 
ability to develop practical application skills for determining whether a carrier�s 
CASS is operating effectively.  
 
FAA Guidance on CASS Is Incomplete and Needs to Be Updated.  FAA has not 
provided adequate guidance on CASS to either its aviation safety inspectors or the 
industry.  Title 14, Code of Federal Regulations, Part 121.373 requires air carriers 
to establish and maintain a system for the continuing analysis and surveillance of 
their maintenance programs and for the correction of any deficiencies in those 
programs.  The regulation also states that whenever the carrier�s program does not 
contain the appropriate procedures or standards to meet the requirements of the 
regulation, the air carrier should make changes to the program.  However, the 
regulation does not provide any guidance on what these appropriate procedures 
and standards should include.   
 
FAA inspectors informed us that, because the regulation is so vague, it is difficult 
to use as a basis for enforcement actions, even in cases where inspectors identify 
deficiencies in carriers� maintenance programs.  As a result, for 5 air carriers we 
reviewed, the CASS regulation was cited as the basis for the violation in only 5 of 
533 maintenance-related enforcement cases initiated since October 1997.   
 
The Airworthiness Inspector�s Handbook (FAA Order 8300.10, dated December 
1996) provides guidance to FAA inspectors on evaluating and monitoring an air 
carrier�s CASS.  In addition, in August 1980, FAA issued Advisory 
Circular 120-16C to provide industry and inspectors additional information and 
guidance on CASS; however, the guidance needs to be updated.  Neither the 
advisory circular nor the Inspector�s Handbook includes details on what should be 
included in an effectively operating CASS.   
 
According to FAA, Advisory Circular 120-16C is currently being revised, but this 
revision has been underway since 1995.  The lack of comprehensive and current 
CASS guidance has resulted in confusion by the air carriers regarding FAA�s 
requirements for a CASS, since one inspector�s perception of a good CASS might 
be different from another�s perception.  One air carrier representative reported to 
us that, for routine oversight, the carrier has had three principal maintenance 
inspectors in 5 years.  According to the air carrier�s representative, each inspector 
had his own view of what constituted an effective CASS and required the carrier 
to change its program accordingly.   
 
After the NPR, another air carrier representative described FAA�s findings as the 
creation of �de facto regulations,� since FAA had not previously communicated to 
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carriers the expectations carriers were held to during the review.  Following the 
special inspections, FAA developed a �model program,� which illustrates what 
FAA considers to be a good CASS.  This model program was, however, only 
issued as a part of the NPR Summary Report.  FAA has not initiated steps to 
incorporate this model program into any of its CASS guidance materials.  Air 
carriers are not required to follow either the advisory circular or the Inspector�s 
Handbook, because these documents are not mandatory or regulatory in nature.  
However, the inclusion of the model program in FAA guidance would be 
beneficial to air carriers in establishing an effective CASS and to FAA inspectors 
in performing oversight of air carriers� CASS.  Because sound guidance is 
necessary for FAA inspectors to use in oversight of CASS and for air carriers to 
use in developing and maintaining an effective CASS, FAA must expedite 
completion of revisions to Advisory Circular 120-16C and to its Inspector�s 
Handbook.  
 
FAA Inspectors Need to Link Maintenance-Related Deficiencies Found in a 
Carrier�s Operations to the Overall Effectiveness of the Carrier�s CASS.  
Although air carriers have been required to maintain a CASS to determine the 
effectiveness of their aircraft maintenance and inspection programs since 1964, 
FAA did not place emphasis on CASS inspections until it evaluated carriers� 
CASS during the NPR.  Prior to this time, inspectors primarily reviewed 
individual parts of carriers� maintenance programs, but did not evaluate the 
effectiveness of air carriers� CASS in a systematic manner.   
 
FAA routinely conducted inspections of individual aircraft during in-service 
operations.  For example, at one air carrier, even though 24 percent of FAA�s 
inspection activities detected problems with aircraft airworthiness, aircraft record-
keeping practices, and maintenance program procedures, inspectors did not assess 
what these findings suggested about the carrier�s maintenance oversight system.  
Therefore, even if the carrier addressed these individual deficiencies, the potential 
for new problems to develop remained.  If FAA had evaluated the carrier�s ability 
to detect these problems and find solutions for them, the carrier�s maintenance 
program and the safety of its aircraft would be improved. 
 
We found similar conditions in our review of other carriers.  For example, at 
1 carrier, FAA�s routine surveillance disclosed 23 air returns4 between January 1 
and December 1, 2000, that were attributed to maintenance deficiencies in 
3 aircraft systems.  FAA required the air carrier to take corrective action; however, 
FAA did not connect these problems to potential systemic weaknesses in the air 
carrier�s CASS.  One primary focus of a CASS should be the analysis and 
                                              
4  An air return is the return of an aircraft to the airport of origin as a result of the malfunction or suspected 

malfunction of any item on the aircraft. 
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correction of portions of a maintenance program that allow maintenance 
discrepancies to occur.  If the air carrier�s CASS had been operating as intended 
(i.e., identifying and correcting negative trends in the air carrier�s maintenance 
programs), these maintenance deficiencies would have been detected and resolved 
before an entire year had elapsed. 
 
Given the limited number of inspectors, it is impossible for FAA to monitor the 
maintenance and safe operation of every aircraft.  A properly functioning CASS 
within an air carrier�s operation provides FAA an opportunity to place greater 
reliance on the carrier to detect and correct its own maintenance problems.  To 
determine that a carrier�s CASS is operating effectively, FAA should periodically 
review available information from its oversight of individual components of the 
carrier�s maintenance operations for trends.  Identification of negative trends can 
provide beneficial information about the effectiveness of the carrier�s ability to 
identify and correct problems in its maintenance operations. 
 
FAA Must Move Aggressively to Identify and Correct Problems Within Its 
Oversight Process 
 
Because of the weaknesses in FAA�s routine surveillance of CASS, FAA had little 
assurance that maintenance discrepancies identified at Alaska Airlines did not 
exist at other air carriers.  Therefore, FAA initiated the NPR at the nine other 
major commercial air carriers.  The inspections were conducted by three different 
FAA inspection teams from July to September 2000.  The NPR identified 
problems of varying degrees in the CASS and/or maintenance programs at all 
nine carriers.  FAA concluded that, overall, there were no regulatory violations 
found because all the carriers had a CASS.  However, the fact that problems were 
identified to some extent at all nine carriers reviewed indicates FAA�s CASS 
surveillance was not effective.   
 
In addition, while the NPR has prompted the carriers that were reviewed to 
improve their CASS programs, the manner in which the review was conducted left 
questions as to whether the review could have identified more problems.  The 
FAA teams focused their reviews on a determination of whether procedures were 
in place, but the reviews lacked consistency and depth in validating that these 
procedures were operating effectively.  For example, the checklist used for CASS 
inspections did not require teams to inspect aircraft or maintenance facilities.  
Since the actual condition of the aircraft is the best indicator of the effectiveness of 
the carrier�s maintenance program, aircraft inspections at each carrier could have 
yielded beneficial information.  Instead, this valuable tool was only used at one of 
the nine air carriers included in the NPR.   
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For the one carrier where aircraft were inspected, the team went beyond the 
checklist to inspect six in-service aircraft because of deficiencies found in the 
carrier�s CASS.  The following chart shows that maintenance deficiencies were 
found on five of the six aircraft that had been scheduled to go into service prior to 
the inspection.   
 
 Aircraft Inspection Results at One Air Carrier 

 
 Problem Found 
  

Aircraft 1: No. 2 Engine Thrust Reverser Inoperative. 
Aircraft 2: No. 1 Engine Blade Nicked; Flap Rubbing Engine 

Pylon. 
Aircraft 3: No. 1 Engine Shows Evidence of Metal Shavings 

in Tailpipe. 
Aircraft 4: Right Engine Oil Leak; Left Aileron Trim Tab 

Deteriorating. 
Aircraft 5: Hydraulic Leaks at: Flap Actuator Motor, Landing 

Gear Module, and Nose Landing Gear Actuator. 
Aircraft 6: No Problems Identified.

 
 
 
 
 
 
 
 
 
 
 
 
The results from this special inspection indicated a deficient CASS.  These 
maintenance problems should have been detected by the carrier�s CASS, and the 
problems with the carrier�s CASS should have been detected by FAA�s oversight.  
 
Questions Remain on the Effectiveness of the NPR.  FAA did not fully utilize the 
NPR as a process to evaluate the effectiveness of FAA�s routine oversight of air 
carriers� CASS.  FAA released the four checklists used in the NPR to the Air 
Transport Association (ATA) prior to the inspections.  The ATA, in turn, provided 
the checklists to the air carriers being reviewed.  At least six of the nine air carriers 
then made last-minute changes to their manuals for the programs under review in 
FAA�s inspections.  For example, the NPR began at one carrier on July 19, 2000.  
As part of its inspection process, the inspection team reviewed the carrier�s 
manuals and determined that the manuals were last revised on July 15, 2000 (the 
Saturday before the inspection began).  Because changes to those programs were 
so new and were not in place long enough to be fully implemented, FAA was 
unable to determine the true effectiveness of those programs.   
 
Air carrier representatives also questioned the review procedures and strongly 
objected to some of the NPR results.  Specifically, the air carriers were concerned 
that some of the FAA inspectors lacked the experience and qualifications to do the 
reviews, the inspections were subjective and judgmental, the audit teams were 
inconsistent in the way they performed the reviews, and the accuracy of the 
information in the NPR reports was suspect.  For example, one air carrier found 
five pages of errors and inaccuracies in its individual NPR report.  The air carriers 



 

also claimed that, because of the inconsistencies among the three NPR teams, 
two different teams would not get the same results if they performed reviews at the 
same carrier.   
 
To respond to the carriers� concerns, FAA inspection teams revisited the carriers 
to further discuss their concerns and consider whether changes should be made to 
the reports.  According to FAA, all carriers have now submitted action plans to 
address the final NPR conclusions.  Local FAA oversight offices are monitoring 
the implementation of these action plans.  
 
Recent FAA Progress.  In May 2001, FAA named a new Flight Standards Service 
(AFS) Director.  The new Director has initiated or planned changes in FAA�s 
oversight of major air carriers and of air carriers� CASS.  AFS recognized that it is 
not possible to analyze �yes� and �no� responses.  As a result, in June 2001, FAA 
changed its inspection data collection tools to allow inspectors to record more 
thorough information on inspection results.  However, there is no requirement that 
inspectors use these tools.  The AFS Director stated FAA plans to implement new 
data analysis procedures for major carriers by April 2002 so that the data collected 
can be analyzed for trends.  FAA has not established timeframes for implementing 
these types of data documentation and analysis changes for the oversight of non-
ATOS carriers.   
 
The AFS Director stated FAA is making progress on revisions to Advisory 
Circular 120-16C to provide better CASS guidance to both FAA inspectors and 
industry.  While the advisory circular is nearing completion, development of this 
circular has been underway for over 5 years.  Currently, the circular is being 
reviewed internally by FAA.  FAA plans to issue the revised advisory circular in 
January 2002.  Also, FAA is planning to develop CASS-specific training but has 
not identified specific timeframes for development of the training. 
 
FAA has proposed some positive changes; however, specific timeframes need to 
be developed, and planned changes need to be applied to oversight of all air 
carriers.  Also, FAA has not proposed changes to the frequency or quality of 
CASS inspections so that comprehensive CASS reviews will be regularly 
performed.  The planned changes also do not specifically address the need for 
inspectors to document what was reviewed during CASS inspections.  FAA needs 
to quickly complete this important work to advance safety in the area of aircraft 
maintenance in order to make an already safe aviation system safer. 
 
Summary 
 
The lack of effective oversight of air carriers� CASS perpetuates a system where 
FAA is relying on its own inspections to ensure carriers maintain their aircraft in 
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an airworthy condition.  This system is ineffective because FAA does not have 
sufficient resources to physically inspect every aircraft.  It has become 
increasingly important that FAA have an effective maintenance oversight process 
because a National Transportation Safety Board (NTSB) member has reported that 
aircraft maintenance is becoming a more prevalent concern in aviation accidents.  
In fact, the NTSB member found that 5 of 16 recent aviation accidents can be 
attributed to maintenance-related factors. 
 
While it is clearly the responsibility of air carriers to ensure the day-to-day safe 
operation and maintenance of their aircraft, FAA must be more proactive in 
identifying deficiencies in air carriers� CASS and ensuring those problems are 
corrected.  It is important to note that an effective CASS is not the only 
mechanism carriers have to ensure maintenance is performed properly.  For 
example, an air carrier�s maintenance system consists of many checks and 
balances, such as FAA-approved maintenance procedures, qualified mechanics to 
perform the work, and an inspector workforce to inspect and approve the repairs 
performed.  However, a properly functioning CASS provides a carrier with a 
systematic means of evaluating how well other maintenance processes are 
functioning within the carrier�s operation.   
 
Recommendations 
 
FAA needs to place more emphasis on routine surveillance and validation of the 
effectiveness of air carriers� maintenance oversight systems, or CASS.  We 
recommend FAA: 
 
1. Require aviation safety inspectors to conduct annual CASS inspections to 

evaluate the overall effectiveness of the air carriers� CASS at all air carriers, 
and establish minimum review criteria for these inspections. 

2. Develop a follow-up system to monitor inspector findings to ensure identified 
deficiencies are corrected. 

3. Require inspectors to document, at a minimum, the scope and results of each 
inspection performed. 

4. Establish milestones for and expedite the development of a CASS-specific 
training course; require all inspectors who oversee CASS to be trained within 
2 years; and ensure that CASS training includes both certification and 
surveillance of CASS as part of the inspectors� formal and on-the-job training. 

5. Enhance CASS guidance for aviation safety inspectors and the aviation 
industry by including the model programs developed from the National 
Program Review and any future changes to these programs in FAA Order 
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8300.10 (Airworthiness Inspector�s Handbook) and/or revised Advisory 
Circular 120-16C.  Complete revisions to the guidance within 90 days of the 
date of this report. 

6. Require aviation safety inspectors and analysts to analyze maintenance-related 
inspection results for assigned carriers at the end of each year to identify trends 
that could link deficiencies to the overall effectiveness of the carriers� CASS. 

 
Agency Comments and Office of Inspector General Response 
 
On October 4, 2001, FAA provided comments to our August 23, 2001 discussion 
draft report.  FAA concurred with five recommendations and partially concurred 
with one recommendation, as follows. 
 
��FAA agreed to require aviation safety inspectors to conduct annual CASS 

inspections that evaluate the effectiveness of air carriers� CASS and to 
establish minimum review criteria for these inspections.  To improve the 
quality of these inspections, FAA plans to use the CASS checklist that was 
developed as part of the NPR.  This checklist will be used in CASS inspections 
for both ATOS and non-ATOS carriers.  While this action is responsive to our 
recommendations, FAA will need to provide a target date for when these 
changes will be implemented.  

 
��FAA agreed to develop a follow-up system, by April 2002, to monitor 

inspector findings to ensure identified deficiencies are corrected for ATOS 
carriers.  For non-ATOS carriers, FAA agreed to require inspectors to use the 
existing follow-up system.  It is key that FAA take steps to ensure inspectors 
fully utilize the follow-up system to ensure identified deficiencies are 
corrected. 

 
��FAA agreed to use the checklist developed for the NPR to enhance CASS 

surveillance and documentation for both ATOS and non-ATOS carriers.  For 
ATOS carriers, FAA will investigate the potential of additional modifications 
to existing inspection checklists.  FAA expects to complete these activities by 
March 2002. 

 
��FAA agreed to expedite the development of CASS-specific training, require 

inspectors to be trained within 2 years, and ensure CASS training includes 
certification and surveillance of CASS as part of formal and on-the-job 
training.  In the short term, FAA agreed to train inspectors on the use of the 
CASS checklist by March 2002.  In the long term, by January 2004, FAA 
agreed to develop and deploy a training program to inspectors having CASS 
oversight responsibility. 
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��FAA agreed to publish Advisory Circular 120-16D by January 31, 2002, and 

develop a model CASS program by January 2003.  FAA agreed to deploy the 
model program to inspectors by March 2004 and to issue a CASS-specific 
advisory circular concurrent with the model program. 

 
FAA�s planned corrective actions for the first five recommendations will enhance 
FAA�s surveillance of air carriers� CASS.  FAA provided target dates for four of 
these recommendations; therefore, these recommendations are resolved.  We will 
require information on planned implementation dates on FAA�s planned changes 
in annual CASS inspections before we consider the first recommendation 
resolved.  
 
FAA partially concurred with recommendation 6, to require inspectors to analyze 
maintenance-related inspection results to identify trends that could link 
deficiencies to the overall effectiveness of the air carriers� CASS.  FAA stated that 
this type of analysis is already being performed; however, FAA will investigate 
enhancing the analysis process.  This recommendation will remain open until FAA 
has performed its investigation and enhanced its system so that it more fully 
addresses our recommendation. 
 
Finally, FAA suggested in its response that our report leaves the perception that 
the CASS at the major air carriers were inadequate, when in fact, FAA determined 
during its NPR that the carriers� programs met regulatory requirements.  We agree 
that the NPR reports contained overall conclusions that the carriers met regulatory 
requirements; however, it is important to note that the regulation only requires 
carriers to have a CASS.  Despite FAA�s overall conclusion that the carriers 
complied with this requirement, the NPR reports also outlined multiple CASS 
deficiencies at the carriers reviewed.  As we point out in our report, these 
deficiencies varied in severity; however, in some cases, the problems found 
affected the effectiveness of the carriers� CASS.  Given the fact that FAA required 
the carriers to provide corrective action plans to remedy the deficiencies identified 
during its inspections, we can only conclude that FAA officials also believed that 
the systems needed to be improved. 
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FAA SURVEILLANCE OF CASS 

 
 
The FAA requirement for air carriers to establish and maintain a CASS was 
initiated in December 1964, when Part 121.373 was added to Title 14 of the Code 
of Federal Regulations.  This requirement resulted from a joint FAA/National 
Transportation Safety Board (NTSB) study of a series of maintenance�related 
accidents that occurred in the 1950s.  This study found that, in some cases, the 
primary causal factor of the accident was the air carrier�s maintenance program 
itself, in that it was either incapable of or ineffective in preventing the equipment 
failure that led to the accident.  Recently, an NTSB member found that 
maintenance errors contributed to 5 of 16 accidents that have occurred since 1995.   
 
Although the investigations have not been completed, maintenance-related issues 
have surfaced in at least three major accidents occurring since 1996 (i.e., TWA 
Flight 800, Swissair Flight 111, and Alaska Airlines Flight 261).  These accidents 
resulted in 547 fatalities.  Because two of these accidents involved U.S. air 
carriers, concerns have been raised regarding how FAA oversees and inspects air 
carriers� maintenance and operations.  
 
Currently, FAA conducts surveillance of air carriers under two separate programs, 
depending on the size of the air carrier.  In October 1998, FAA began conducting 
surveillance of the Nation�s 10 major air carriers under the Air Transportation 
Oversight System (ATOS).  ATOS is a structured process designed to analyze 
interactions within and among air carrier systems to identify and assess threats to 
safety.  ATOS shifts FAA�s surveillance beyond simply checking an air carrier�s 
compliance with regulations to proactively evaluating an air carrier�s entire 
operation, assessing safety risks, and monitoring how the carrier�s systems interact 
to maintain safety.  FAA monitors all other carriers using a less structured system 
commonly referred to as the national work program.  Under this program, 
inspectors are required to complete a minimum number of inspections at all air 
carriers each year, rather than targeting surveillance based on an assessment of 
safety risks.   
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Exhibit A 
Page 2 of 2 

 
FAA plans and conducts CASS inspections for ATOS and non-ATOS air carriers 
differently, as described below.  
 

ATOS Carriers Non-ATOS Carriers 
  
�� Annual CASS inspections may or 

may not be performed, depending on 
the results of FAA�s yearly risk 
analysis of each air carrier. 

�� At least one CASS inspection is 
required annually. 

  
�� CASS inspections are performed 

using checklists. 
�� Guidance is provided to inspectors 

for CASS inspections, but no 
checklists are used. 
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Exhibit B 
 

OBJECTIVE, SCOPE, AND METHODOLOGY 
 
 
In a February 2000 letter to the Inspector General, the Ranking Member of the 
Senate Committee on Commerce, Science, and Transportation questioned why it 
took a crash for FAA to determine that significant maintenance problems existed 
at Alaska Airlines.  The Senator expressed concern as to whether FAA has been 
proactive on the safety front and whether its efforts are meeting with success.  At 
the Senator�s request, the Office of Inspector General initiated a review of FAA�s 
oversight of aircraft maintenance, focusing on FAA�s oversight of air carriers� 
CASS. 
 
In a February 2001 letter to the Inspector General, the Chairman and the Ranking 
Democratic Member of the House Committee on Transportation and Infrastructure 
requested that our office review FAA�s current approach for providing oversight 
of airline operations and maintenance, as well as agency efforts to target its 
inspector workforce to the most pressing concerns.  This audit addresses concerns 
presented in both letters. 
 
The objective of the audit was to determine the effectiveness of FAA�s oversight 
of air carriers� Continuing Analysis and Surveillance Systems.  Audit fieldwork 
was conducted from July 2000 to September 2001 at FAA Headquarters, 
five Certificate Management Offices, and five Flight Standards District Offices 
throughout the country.  To evaluate FAA�s inspection procedures, we reviewed 
maintenance inspection records and interviewed maintenance inspectors.  In 
addition, we visited five air carriers to obtain information on their maintenance 
and inspection programs and the oversight provided by FAA. 
 
From July to September 2000, we also accompanied FAA on eight of the 
nine special inspections to evaluate the carriers� safety programs.  We observed 
the process used and determined the results of the inspections.  After the 
inspections were completed, we revisited five inspection locations to determine 
why problems identified during the special inspections were not identified during 
FAA�s routine oversight.  We performed the audit in accordance with Government 
Auditing Standards prescribed by the Comptroller General of the United States 
and included such tests of procedures and records as we considered necessary.  
During our audit, we reviewed procedures and records from fiscal year 1996 to 
present. 
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Exhibit C 
Page 1 of 2 

 
ENTITIES VISITED 

 
FAA 
 
Flight Standards Service (AFS):         Washington, D.C. 
      

    Continuous Airworthiness Maintenance Division 
     

Systems Process Audit Program Staff 
 
AFS District Offices: 
 

Atlanta Flight Standards District Office      Atlanta, GA 
 

Denver Flight Standards District Office      Denver, CO 
 

Indianapolis Flight Standards District Office         Indianapolis, IN 
 

Las Vegas Flight Standards District Office           Las Vegas, NV 
 

Orlando Flight Standards District Office                Orlando, FL 
 
AFS Certificate Management Offices 
 

American Airlines Certificate Management Office       Dallas, TX 
 

America West Certificate Management Office    Phoenix, AZ 
 

Delta Airlines Certificate Management Office     Atlanta, GA 
 

Trans World Airlines Certificate Management Office      Kansas City, MO 
 

US Airways Certificate Management Office          Coraopolis, PA 
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Exhibit C 

Page 2 of 2 
 
Air Carriers 
 

Accompanied FAA on National Program Review: 
 

America West Airlines        Phoenix, AZ 
 

American Airlines           Dallas, TX 
 

Continental Airlines        Houston, TX 
 

Delta Airlines          Atlanta, GA 
 

Northwest Airlines          Minneapolis, MN 
 

Southwest Airlines           Dallas, TX 
 

Trans World Airlines           Kansas City, MO 
 

US Airways                Pittsburgh, PA 
 

Others: 
 

Air Tran Airways         Orlando, FL 
 

American Trans Air             Indianapolis, IN 
 

Atlantic Southeast Airlines         Macon, GA 
 

Frontier Airlines          Denver, CO 
 

National Airlines               Las Vegas, NV 
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Exhibit D 
 

LIST OF MAJOR CONTRIBUTORS TO THIS REPORT 
 
The following Office of Inspector General staff contributed to this report. 
 
 
 Lou E. Dixon    Program Director 
 Tina B. Nysted   Project Manager 
 James A. Connelly   Senior Auditor 
 Mike J. Leibrecht   Senior Analyst 
 Jurandia L. Brown   Senior Analyst 
 Curtis Gelber    Analyst 
 Shirley Murphy   Writer/Editor 
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Memorandum 
 

 
 

Subject: 
 
 

INFORMATION: Comments on OIG 
Discussion Draft Report on Oversight of 
Aircraft Maintenance, Continuing Analysis and 
Surveillance Systems 

Date:  
OCT � 4   2001 
 
 

From: 
 Assistant Administrator for Financial Services 

and Chief Financial Officer 
Reply to 
Attn. of: 

 
 
 

 
 
 

To: Assistant Inspector General for Auditing   

 
As stated and agreed upon in the August 23 exit conference on the subject audit, 
we have reviewed your Discussion Draft Report.  Attached is our response to 
each recommendation followed by additional comments. 
 
If you have questions or need further information, please contact  
Anthony Williams, Budget Policy Division, ABU-100.  He can be reached at  
(202) 267-9000. 
 
 
 
 
Chris Bertram 

 

 
 

 
 

 
Attachment 
 



 

  
Federal Aviation Administration (FAA) Response to the  

Office of Inspector General Discussion Draft on  
Oversight of Aircraft Maintenance,  

Continuing Analysis and Surveillance Systems 
 
 

Many of the recommendations contained in this report were already noted 
in the National Program Review (NPR) and are currently underway.  
Although this report does not make it clear, it must be noted that the 
Continuing Analysis and Surveillance System (CASS) programs reviewed 
met regulatory compliance, and the actions taken by the carriers were 
those necessary to achieve the highest level of a model program.  The 
Federal Aviation Administration (FAA) and industry learned that by working 
in collaboration in going above and beyond mere regulatory compliance, a 
higher level of safety is attainable. 
 
OIG Recommendation 1:  Require aviation safety inspectors to 
conduct annual CASS inspections to evaluate the overall 
effectiveness of the air carriers� CASS at all air carriers, and establish 
minimum review criteria for these inspections. 

 

FAA Response:  Concur.  The requirement to conduct annual CASS 
inspections is contained in FAA Order 1800.56B.  FAA aviation safety 
inspectors (ASI) understand that under the National Program 
Guidelines (NPG) at least one CASS review must be accomplished for 
non-Air Transportation Oversight  

System (ATOS) carriers.  For ATOS air carriers, one CASS inspection 
will be accomplished using the safety attribute inspection (SAI), or 
the Dynamic Observation Report.  This requirement will be 
implemented through the Comprehensive Surveillance Plan (CSP).  
To improve the quality of our surveillance, these mandatory 
inspections will be accomplished using the new CASS job aid that 
was developed as part of the NPR.    

 

OIG Recommendation 2:  Develop a follow-up system to monitor 
inspector findings to ensure identified deficiencies are corrected. 
 
FAA Response:  Concur.  A follow-up system to monitor ASI findings 
to ensure deficiencies are corrected already exists in Program 
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Tracking and Reporting Subsystem (PTRS).  A method to link follow-
up records in ATOS is in final development and should be in place by 
April 2002. 

 
OIG Recommendation 3:  Require inspectors to document, at a minimum, 
the scope and results of each inspection performed. 

 

FAA Response:  Concur.  The PTRS user's manual details the 
requirements for proper documentation in the existing system.  The 
FAA will use the existing NPR job aid as a tool to enhance CASS 
surveillance and documentation.  In ATOS, we will investigate the 
potential of modifications to the existing SAI/element performance 
inspection (EPI).  This activity will be completed by March 2002. 

 

OIG Recommendation 4:  Establish milestones and expedite the 
development of a CASS-specific training course; require inspectors 
to be trained within 2 years; and ensure CASS training includes both 
certification and surveillance of CASS as part of the inspectors� 
indoctrination, post-indoctrination, and on-the-job training. 

 

FAA Response:  Concur.  The NPR contains a recommendation to 
establish a CASS-specific training course.  In the short-term, 
inspectors will be trained on the use of the CASS job aid by March 
2002.  In the long-term, the training program will be developed and 
deployed to the ASIs having CASS oversight responsibility by 
January 2004. 

 
OIG Recommendation 5:  Enhance CASS guidance for aviation safety 
inspectors and the aviation industry by including the model programs 
developed from the NPR and any future changes to these programs 
in FAA Order 8300.10 (Airworthiness Inspector�s Handbook) and/or 
revised Advisory Circular (AC) 120-16C.  Complete revisions to the 
guidance within 90 days of the date of this report. 

 

FAA Response:  Concur.  The concept of enhancing CASS guidance 
for ASIs was proposed by the NPR.  The guidance will be updated 
through the development of AC 120-16D, Air Carrier Maintenance 
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Programs; a CASS-specific AC; and a detailed model CASS program.  
AC 120-16D will be published by January 31, 2002.  The model 
program will be developed by January 2003, with deployment to ASIs 
having CASS oversight responsibility by March 2004.  The associated 
CASS-specific AC will be issued concurrently with the model 
program.  

 

OIG Recommendation 6:  Require aviation safety inspectors to analyze 
maintenance-related inspection results for assigned carriers at the 
end of each year to identify trends that should link deficiencies to the 
overall effectiveness of the carriers� CASS. 

 

FAA Response:  Partially concur.  For ATOS carriers, the CSP and a 
dedicated data analyst are used to provide analysis of maintenance-
related inspection results.  For non-ATOS air carriers, this type of 
analysis is conducted using the Surveillance Evaluation Program 
(SEP) process.  However, the FAA will investigate enhancing the 
analysis process through the use of the Flight Standards Safety 
Analysis Information Center organization. 

 

Additional Comments: 
 
BACKGROUND:  The authority for all of the Federal Aviation Regulations 
(FAR) for air carrier maintenance is 49 USC section 44701 (formerly 
Federal Aviation Act of 1958, section 604).  This section establishes a 
statutory requirement that obliges the FAA Administrator to promote the 
safe flight of civil aircraft by prescribing regulations and standards in the 
interest of safety.  Section 44701 further obliges the Administrator, when 
prescribing these regulations and standards, to consider: 1) the duty of an 
air carrier to provide service with the highest possible degree of safety in 
the public interest; and 2) differences between air transportation and other 
air commerce.  The Administrator shall also classify a regulation or 
standard appropriate to the differences between air transportation and 
other air commerce. 
 
In May 1964, as part of this statutory responsibility, the FAA introduced a 
regulatory requirement for an air carrier maintenance program quality 
assurance system, which includes provisions for correcting maintenance 
program deficiencies.  This system is identified as a CASS.  CASS and its 
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functions are described in 14 CFR section 121.373.  The CASS is the only 
management system that is mandated by regulation.  Each air carrier is 
required to establish and maintain a system for the continuing analysis and 
surveillance of the performance and effectiveness of its maintenance 
programs.  Additionally, the regulation requires a CASS to include 
provisions for the correction of any deficiencies that are found.  Consistent 
with the regulatory function described in section 44701, a CASS is crucial 
in the attainment of major objectives of an air carrier maintenance 
program; i.e., the highest possible degree of safety.  An additional benefit 
of a properly designed and utilized CASS is the establishment of a positive 
safety culture within the air carrier. 

 
A CASS has two distinct primary functional areas: 1) monitoring 
maintenance program effectiveness; and 2) monitoring maintenance 
program performance.  The two distinct sub-functions within the primary 
functional areas are:  
1) scheduled (proactive) investigations and analysis; and 2) unscheduled 
(reactive) investigations and analysis. 
 
A third functional area encompasses the development and implementation 
of corrective action for deficiencies identified as a result of activities in the 
two primary functional areas.  The two primary functions monitor: 1) the 
degree that the maintenance program is effective in reaching its goals and 
objectives; and 2) the degree that the program is being accomplished 
according to maintenance program requirements.  
 
On a continuous basis, an air carrier�s CASS should continuously validate 
the performance and effectiveness of elements of its maintenance 
program, including, but not limited to, maintenance tasks and intervals, 
maintenance procedures, maintenance methods, techniques, and 
practices.  The validation should occur through a closed loop, continuous 
cycle of surveillance, investigations, data collection and analysis, 
corrective action, corrective action monitoring, and back to surveillance. 
 
The NPR is in keeping with the FAA�s �Safer Skies� agenda and served as 
a special initiative undertaken in light of the weaknesses revealed by the 
inspection of Alaska Airlines in January 2000.  While routine FAA 
surveillance is designed to uncover specific areas of noncompliance, the 
NPRs aim was to look at the broader perspective of air carrier 
management systems.  As stated in a FAA letter from the Director, Flight 
Standards Service, in December 2000, �the review teams took an 
unprecedented look at the air carriers� overall management oversight 
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systems.�  The team focused on individual air carrier initiatives and 
innovations.  Additionally, the aim was to identify and share the attributes 
of a well-run CASS or �best practices� with the aviation community in a 
proactive approach to raising the safety bar.  The NPR Report, dated 
December 8, 2000, made recommendations for several positive 
enhancements that are in varying stages of implementation. 
 
The implications in this report that the CASS at the major carriers is 
inadequate are simply not accurate.  At the time of these safety reviews, 
the carriers� programs were found to meet FAA requirements.  As a result 
of these reviews, enhancements have been made that now exceed 
regulatory requirements.  Collaborative efforts between the carriers and 
FAA since these reviews have succeeded in raising the safety bar. 
 
NPR CONTRIBUTIONS TO THE CASS PROGRAM:  Important outcomes 
of the NPR effort include an improved FAA and industry understanding of 
CASS that was reached through a collaborative effort.  NPR contributions 
to the CASS program include: 
  
�� A standardized job aid for use by FAA inspectors in assessing CASS 

was established at the start of the NPR.  A criteria development group 
was convened to develop the job aid appropriate to the areas to be 
reviewed.  The development group consisted of individuals from the 
System Process Audit Program, the Continuous Airworthiness 
Maintenance Division, Certification, Standardization and Evaluation 
Team (CSET), Flight Standards Safety Analysis Information Center 
(FSAIC), and principal inspectors.  The group reviewed all available 
guidance materials, including the surveillance tools, applicable ACs; 
FAA Order 8300.10, Airworthiness Inspector�s Handbook; FAA Order 
8400.10, Air Transportation Operations Inspector�s Handbook; Flight 
Standards Handbook Bulletins for Air Transportation and Airworthiness; 
training course materials; and industry information.  The job aid was 
then prototyped at an air carrier to ascertain its effectiveness prior to 
being used by the review team. 

 
�� Action Plans for resolving deficiencies identified at various airlines were 

in place, in most cases, before the NPR teams departed.  As stated in 
the executive summary of the NPR Summary Report, �As a result of the 
daily outbriefings, most of the air carriers had corrective action plans in 
place for any deficiencies noted before the teams departed.� 

 
�� A prototype or shell CASS program was developed and is contained in 

the FAA NPR Summary Report.  We intend to further develop this shell 
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into a robust model program that will provide the necessary guidance to 
industry and FAA.  Ultimately, this model, once fully developed, will 
answer the fundamental question �What does a model program look 
like, and what should it contain?�  This program will be released by 
January 2003. 

 
�� CASS �best practices� were identified and shared with the other 121 air 

carriers and responsible FAA offices.  The FAA NPR Summary Report 
listed best practices in six of the nine attributes areas.  Following are 
samples of some of the identified best practices: 

 
�� The duties and responsibilities of air carrier CASS personnel are clearly 

defined in manuals;   
 
�� Automated systems were developed to plan audits, which allows the air 

carriers to track overdue audits;  
 
�� Formal systems were developed to ensure audits were not closed until 

all findings were answered in an acceptable manner;  
 
�� Air carriers have documented procedures for the identification of root 

causes, and the root causes of discrepancies are identified and 
corrected to prevent reoccurrence. 
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